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I.

INTRODUCTION

The Unified Planning Work Program (UPWP) for transportation planning identifies all activities
to be undertaken in the Roanoke Valley Transportation Planning Organization (RVTPO) study
area for this fiscal year. The UPWP provides a mechanism for the coordination of transportation
planning activities in the region and is required as a basis and condition for all federal funding
assistance for transportation planning by the joint metropolitan planning regulations of the
Federal Highway Administration (FHWA) and the Federal Transit Administration (FTA).
The work tasks within this UPWP are reflective of issues and concerns originating from
transportation agencies at the federal, state and local levels. An overarching theme to the
RVTPO’s transportation work is the establishment and pursuit of performance targets, the use
of performance measures to track progress towards meeting those targets, and a performancedriven outcome-based approach to transportation planning, programming and decision-making.
Specifically, FHWA and FTA have requested that the following three priority areas of emphasis
be incorporated into the work undertaken through the UPWP.
1) MAP-21 and FAST Act Implementation
MAP-21 and the FAST Act [23 U.S.C. 134 (h)(1)] contain the following planning factors that
must be addressed in the transportation planning process:
A. Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity and efficiency;
B. Increase the safety of the transportation system for motorized and nonmotorized users;
C. Increase the security of the transportation system for motorized and nonmotorized
users;
D. Increase the accessibility and mobility of people and for freight;
E. Protect and enhance the environment, promote energy conservation, improve quality of
life, and promote consistency between transportation improvements and State and
local planned growth and economic development patterns;
F. Enhance the integration and connectivity of the transportation system, across and
between modes, for people and freight;
G. Promote efficient system management and operation;
H. Emphasize the preservation of the existing transportation system;
I. Improve the resiliency and reliability of the transportation system and reduce or
mitigate stormwater impacts of surface transportation; and
J. Enhance travel and tourism.
2) Regional Models of Cooperation
In order to ensure a regional approach to transportation planning, the RVTPO will promote
cooperation and encourage stakeholders to think beyond traditional borders and adopt a
coordinated approach to transportation planning. A coordinated approach supports
common goals and capitalizes on opportunities related to project delivery, congestion
management, safety, freight, livability, and commerce across local government and
urban/rural boundaries.
3) Ladders of Opportunity
As part of the transportation planning process, the RVTPO will identify transportation
connectivity gaps in accessing essential services including employment, health care,
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schools/education, and recreation. The RVTPO’s work will involve the relevant stakeholders
to develop infrastructure and operational solutions that provide the public, especially
traditionally underserved populations, with adequate access to essential services.
Reflecting the federal priorities, the following task descriptions and the associated budgets are
based on a best estimate of what can be accomplished with the available federal, state and
local resources. The Roanoke Valley Transportation Planning Organization has developed this
work program to address the metropolitan planning regulations and requirements in the FAST
Act, Section 1201; 23 U.S.C. 134.
Historical Context for Transportation Planning
The Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991 created
a number of planning requirements. In October 1993, the Federal Highway
Administration (FHWA) and the Federal Transit Administration (FTA) issued
final regulations regarding metropolitan planning.
The Transportation Equity Act of the 21st Century (TEA-21), which became
law in June 1998, reaffirms the structure of the metropolitan planning process.
Most of the modifications to the process are aimed at streamlining and
strengthening the provisions included in ISTEA. The Safe, Accountable,
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEALU) which became law August 10, 2005 and the Moving Ahead for Progress in
the 21st Century (MAP-21) which became law on July 6, 2012, and the Fixing
America’s Surface Transportation Act (FAST Act) which became law on
December 4, 2015 further reaffirm and extend the structure of the metropolitan
planning process that began with ISTEA.
On February 14, 2007, the FHWA and the FTA released their long-awaited
Statewide and Metropolitan Planning Rule (72 Fed. Reg. 7224). The final rule
revises planning regulations at 23 C.F.R. Part 450 and 49 C.F.R. Part 613 to
reflect the many changes made by the Safe, Accountable, Flexible, Efficient
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) (Pub. L. 109-59
August 10, 2005).

II.

METROPOLITAN PLANNING AREA

The RVTPO 2040 and 2045 study areas are the same and consist of the Cities of Roanoke and
Salem, the Towns of Fincastle, Troutville and Vinton, and portions of the Counties of Bedford,
Botetourt, Montgomery and Roanoke. See Figure 1 for an illustration of the region. Based on
the 2010 Census, the RVTPO 2045 study area population was 231,337 and encompasses a
land area of 247 sq. miles.
On March 26, 2012 the US Census Bureau released the Urbanized Area Boundaries (UZAs)
(see the following map) based on Census 2010 results. The RVTPO’s Census 2010 UZA
contains a population of 210,111, and the RVTPO was subsequently classified as a
Transportation Management Area (TMA) MPO.
On April 15, 2020 the RVTPO went through its second official Federal Compliance Review
which will be repeated every four years. Implementing the recommendations on improving the
planning and programming process are expected to continue this fiscal year.
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Figure 1: RVTPO 2040 and 2045 Study Area Map

III.

AIR QUALITY CONSIDERATIONS

In October 2015, the Federal Environmental Protection Agency established the 8-hour Ozone
standard at 70 parts per billion (ppb). Recent trends in ground level ozone for the Roanoke
Valley indicate that RVTPO is in compliance with the October 2015 8-hour Ozone standard.
According to the Virginia Department of Environmental Quality, the Roanoke design value for
2015-2018 is 61 ppb. The RVTPO’s transportation planning and programming work will
consider the desire to maintain the region’s air quality standard compliance.

IV.

RESPONSIBILITIES FOR TRANSPORTATION PLANNING

The Roanoke Valley Transportation Planning Organization (RVTPO) is the organization
responsible for conducting the continuing, comprehensive, and coordinated (3-C) planning
process for the Roanoke Valley area in accordance with requirements of Section 134 (Title 23
U.S.C.) of the Federal Highway Act of 1962, and Section 8 of the Federal Transit Act. The
RVTPO – Doing Business As (DBA) name (official name: Roanoke Valley Area Metropolitan
Planning Organization) is the official Metropolitan Planning Organization for the Roanoke Valley
area, designated by the Governor of Virginia, under Section 134 of the Federal Aid Highway
Act, and the joint metropolitan planning regulations of FHWA and FTA.
The decision-making body of the RVTPO is its Policy Board which consists of sixteen voting
members. The voting membership of the Policy Board consists of the following representatives:
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Voting Membership on the RVTPO Policy Board
Bedford County
Botetourt County
Roanoke County
Montgomery County
City of Roanoke
City of Salem
Town of Vinton
Greater Roanoke Transit Company
Virginia Department of Transportation
Virginia Department of Rail and Public Transportation
Roanoke Blacksburg Regional Airport Commission

1 representative
2 representatives
2 representatives
1 representative
2 representatives
2 representatives
2 representatives
1 representative
1 representative
1 representative
1 representative

More details about the Board’s structure can be found online at rvarc.org. Staff of the Roanoke
Valley-Alleghany Regional Commission perform the day-to-day operations of the RVTPO. The
staff, in conjunction with RVTPO’s member agencies, collect, analyze and evaluate
demographic, land use, and transportation data to gain a better understanding of the
transportation system requirements of the area. Staff members also prepare materials for use at
Policy Board, Technical Committee as well as any sub-committee meetings.
Professional staff members participate in all RVTPO meetings, provide expertise as needed,
and provide administration of the transportation planning program. In addition, staff members
represent the agency at other meetings of importance to planning activities within the region.

V.

TOTAL PROPOSED FUNDING BY FEDERAL SOURCE FOR FY2022

The primary funding sources for transportation planning activities included in this work program
are the FHWA Section 112 (PL) and FTA Section 5303. The funding to support this UPWP
includes unobligated PL funds from FY2020. The proposed funding amounts (including state
and local matching funds) for the RVTPO work program are shown in the following table.
FY 2022 RVTPO PROPOSED FUNDING BY FEDERAL, STATE AND LOCAL SOURCES
(July 1, 2021 to June 30, 2022)

New FY 2022
Direct Carryover FY 2021
Carryover FY 2020
TOTAL

FHWA –
Section 112 (PL)
80% Federal
10% State, 10% Local

FTA –
Section 5303
80% Federal
10% State, 10% Local

GRAND
TOTAL

$400,747

$169,668

$570,415

$0

$0

$0

$119,350

$0

$119,350

$520,097

$169,668

$689,765
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VI.

FY 2022 WORK PROGRAM TASKS AND BUDGET

The Federal TMA Certification Review which took place in the Spring 2020 provided
recommendations to improve the work of the RVTPO; staff will continue working to implement
these recommendations in FY22. In the 2020 review, it was noted that the RVTPO should focus
on a performance- and process-oriented approach when developing plans and programs. This
will continue be an overarching focus of the RVTPO’s work in the coming fiscal year. Unless
otherwise stated, the tasks listed in the following sections will be performed/led by RVARC staff.

1.

PROGRAM SUPPORT & ADMINISTRATION

1.01 General Administration & Operations
Objective and Description: This task includes ongoing activities that ensure proper
management and operation of a continuing, comprehensive, and coordinated (3-C) planning
process as described in the Planning Agreement on Performance Based Metropolitan
Transportation Planning Responsibilities for the Roanoke Valley Region. The primary objectives
of this task are (1) to implement the UPWP throughout the fiscal year and provide all required
administrative functions including all accounting functions, personnel administration, office
management, financial reporting, contract administration, and purchase and upkeep of
necessary office equipment; and (2) to support the activities of the RVTPO through the
preparation of reports, presentations, agendas, minutes and mailings for all Policy Board,
Technical Committee, and related meetings, as well as attendance at those meetings.
Attendance at staff meetings, stakeholder coordination meetings, and timekeeping are included
in this task as well.
Products and Schedule: Efficient office operation, accurate financial information, preparation
of quarterly reports, preparation of information in support of RVTPO activities. (ongoing)
Estimated Budget: $90,983 ($64,821 PL and $26,162 FTA/5303) (included for planning
purposes only; not intended to be restrictive).
1.02 Training and Staff Development
Objective and Description: To meet the demands of an ever-changing region, and those of
new and updated federal transportation regulations/guidelines, it is important to educate and
maintain a staff and board/committee members that can respond to these challenges. This task
will help insure that by providing on-going training and development of staff and RVTPO Policy
Board members.
Products and Schedule:
needed)

Well-trained and informed staff and Policy Board members. (as

Estimated Budget: $4,156 ($1,507 PL and $2,649 FTA/5303) (included for planning purposes
only; not intended to be restrictive).
1.03 Work Program Management
Objective and Description: To meet the requirements of 23 CFR Part 420 and 23 CFR Part
450, the RVTPO, in cooperation with the Virginia Department of Transportation, the Virginia
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Department of Rail and Public Transportation, and the Greater Roanoke Transit Company, is
responsible for the development of a Unified Planning Work Program (UPWP). This UPWP
describes all regional transportation planning activities anticipated in the Roanoke Valley area in
the next fiscal year that will utilize federal funding. The UPWP also identifies state and local
matching dollars for these federal planning programs.
This task provides for management of the UPWP and monitoring progress on identified
activities. If during this fiscal year, an amendment to the UPWP is deemed necessary, due to
changes in planning priorities and/or the inclusion of new planning projects, staff will identify and
detail such amendments for consideration by the RVTPO Policy Board.
This task also provides for the development of a UPWP for the next fiscal year. The document
will consider and, where possible, incorporate suggestions from federal funding agencies, state
transportation agencies, transit operating agencies, and local governments participating in the
RVTPO. The approved UPWP will be distributed to the Policy Board and made available to the
public on the RVARC website (rvarc.org).
Products and Schedule:
• UPWP for FY 2023 (Spring 2022)
• Maintenance/amendments to the FY 2022 UPWP (as needed)
• Monitoring of FY2022 UPWP budget and progress on activities (ongoing)
Lead: RVARC staff
Estimated Budget: $13,350 ($9,045 PL and $4,305 FTA/5303) (included for planning purposes
only; not intended to be restrictive).

2.

PROGRAM ACTIVITIES

2.01 Long-Range Metropolitan Transportation Planning
Objective and Description: The long-range metropolitan transportation planning effort enables
local stakeholders to think beyond traditional borders and adopt a coordinated approach to
transportation planning for people and freight. This effort may include scenario planning to
evaluate where funds are invested based on regional transportation needs and goals. The
region’s long-range Metropolitan Transportation Plan, “Vision 2040: Roanoke Valley
Transportation”, was approved in September 2017. Preparations for the 2045 update of the
Roanoke Valley Transportation Plan are in progress and will continue this fiscal year.
As the RVTPO continues its performance-based planning and programming, staff will further
develop the performance management approach to transportation planning and programming
and engage federal or other assistance to meet the recommendations outlined in the 2020
Federal Certification Review. Performance-based planning and programming includes using
transportation performance measures, setting targets, reporting performance, and programming
transportation investments directed toward the achievement of transportation system
performance outcomes.
This item covers the general long-range transportation planning activities. The overall approach
to long-range planning in the Roanoke Valley will be performance-driven, outcome-based that
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considers all modes, ages, and abilities in the development of its multimodal transportation
system. This item includes:
Ongoing Activities:
• Continued Development of the 2045 update to the Roanoke Valley Transportation
Plan: Specific tasks will include developing content updates required from the 2040 plan
and new content based on considerations of current and future needs; an evaluation of
solutions/strategies to address those needs; incorporating safety, economic
development, congestion management, and other regional studies and planning efforts
into the plan; engaging citizens in key decision-points; utilizing the new model with
VDOT staff to demonstrate the impacts of no build and future scenarios; defining the
RVTPO’s performance-based long-range planning process including establishing a new
transportation project prioritization process; as well as other related technical work.
Consultant assistance will be used on this effort.
• “Vision 2040: Roanoke Valley Transportation” Adjustments/Amendments: Staff will
work with stakeholders to administratively modify or amend the plan as needed to reflect
changes to performance measures, investment strategies to accomplish regional
transportation goals, and any other necessary change to the long-range plan during the
fiscal year.
• Federal Transportation Performance Measures Integration: Federal guidance
concerning the integration of specific performance measures in long-range
transportation planning processes will continue. This sub-item is intended to address
any necessary work to integrate federally required and federally recommended
performance measures and performance measures targets into the performance-based
long-range transportation planning process. This item will continue assessing the data
needs required for the performance-based approach to long-range planning.
• Air Quality and Environmental Analysis and Planning: The Federal EPA revised the
nationwide 8-hour Ozone Standard, in early October 2015, to 70 parts per billion (ppb)
based on a 3-year average.
All indications from the Virginia Department of
Environmental Quality (DEQ) are that RVTPO is in compliance with the October 2015
standard. Similarly, RVTPO staff is monitoring announcements and news concerning
both fine particulate PM2.5 and Greenhouse Gases (GHGs) in case the federal
government requires transportation planning process compliance for those two classes
of pollutants in addition to ground level Ozone. This subtask is intended for any
applicable air-quality or environmental analysis and planning that may be required by the
federal EPA. Currently RVTPO is in an Ozone Early Action Compact – Early Action Plan
area and is not subject to conformity analysis.
• Travel Demand Model / Transit Travel Demand Model Application: This sub-item
provides staff time and resources to apply the newly developed 2045 travel demand
model to planning situations and scenarios and continue coordination with VDOT
modelers to develop the 2045 plan including any desired scenario analysis. As needed,
RVTPO staff will continue to work with Valley Metro staff to apply the Transit Boarding
Estimation Model (TBEST), a transit travel demand model, to evaluate future
improvements to the regional transit system.
• Coordination with Other Long-Range Plans: In particular, ensure that metropolitan
transportation planning is coordinated with the VTrans statewide transportation plan, the
rural long-range transportation plan, any other related long-range transportation plans,
and furthers the vision presented in the Livable Roanoke Valley plan.
• Other Technical Work: Any other technical long-range plan and process work; such
work may involve consultant assistance.
7|Page

RVTPO - FY 2022 UPWP

“2.01 Long Range Transportation Planning” is the element responsible for demonstrating FAST
Act compliance for the long-range transportation planning process.
Products and Schedule:
• CLRMTP 2045 technical work with consultant assistance (ongoing)
• New Performance-Based Planning Process led by consultant (Summer 2022)
• CLRMTP 2040 amendments and adjustments (Summers of 2021 and 2021 and/or as
needed)
• Coordination with VTrans, VDOT’S Rural Long-Range Transportation Planning Process,
Livable Roanoke Valley plan implementation and other long-range plans (ongoing)
• Travel Demand Model update and application (ongoing)
• Monitoring of Ozone and PM 2.5 trends with regards to continued air quality compliance;
Monitoring of federal and state policies concerning Greenhouse Gas (GHG) and their
possible impact on the RVTPO planning process; Public outreach and maintenance of
air quality action day communications lists (as needed).
• Other long-range transportation planning technical work as required (ongoing)
This item supports the federal planning factors to the extent possible given time,
financial and other constraints.
Lead: RVARC staff
Support: travel demand modeling support from VDOT, planning support from consultants
Estimated Budget: $180,208 ($145,996 PL and $34,212 FTA/5303) plus $75,000 from the VA
Office of Intermodal Planning and Investment grant (included for planning purposes only; not
intended to be restrictive).
2.02 Programming
Process,
Transportation
Improvement
Program,
Surface
Transportation Block Grant Program, Transportation Alternative Set-Aside, and
Performance Measures
Objective and Description: As required by federal planning and programming regulations, the
Transportation Improvement Program (TIP) for the Roanoke Valley area is a four-year program
of highway, transit, bicycle, and pedestrian projects receiving federal funds. State and locally
funded projects may also be included in the TIP for coordination purposes. The TIP is updated
every three years, with major amendments in intervening years, as needed, and must be
approved by the RVTPO Policy Board and the Governor of Virginia. The TIP is required as a
condition for all federal funding assistance for transportation improvements within the RVTPO
area.
The RVTPO administers the allocation of Roanoke Valley formula funds for a few federal
programs. The RVTPO’s federal apportionment of Surface Transportation Block Grant (STBG)
Program: Roanoke Valley Urbanized Area Suballocation Funding, referred to previously as the
Regional Surface Transportation Program (RSTP), is a category of funding that is determined
by the RVTPO Policy Board through a process described in a document titled the “STBG
Project Development and Selection Procedures”. The Transportation Alternatives Set-Aside
(TA) is a smaller category of funding for which the RVTPO Policy Board will select projects
within the RVTPO Study Area Boundary. The Roanoke Valley also receives FTA 5310 funds
(transportation for the elderly and people with disabilities). Although DRPT manages these
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funds for the RVTPO, staff are involved with the coordination of projects and monitors the use of
these funds as they are approved by the RVTPO Policy Board and programmed in the TIP.
SMART SCALE is Virginia’s prioritization process for selecting and investing in transportation
projects; applications are due every even year. MERIT is DRPT’s public transportation grants
program and applications are accepted yearly.
This task item primarily involves work related with the above-mentioned items and any work
involving grants or the programming of funds; some activities covered in this task may include
but are not limited to:
New Activities:
• Administration of STBG Round 5 – new applications will be accepted in September 2021
• Administration of TA new application cycle – applications accepted in Fall 2021
• Preparation for SMART SCALE Round 5 – pre-applications will be accepted in March
2022
• Update the Transportation Improvement Program to provide more information about the
region’s projects in a public-friendly format.
Ongoing Activities:
• Continue to approve new performance measure targets and update existing targets as
required by the federal government. As data is available, staff will update the RVTPO
Performance Measures Report.
• Continue work to prepare for the next round of SMART SCALE applications, facilitate the
RVTPO’s selection of projects for SMART SCALE funding pursuit, and monitor new
developments with the SMART SCALE process.
• Administer the RVTPO’s STBG program per the approved policies and procedures;
update the program’s policies and procedures as needed; monitor the status of STBG
projects.
• Manage the RVTPO’s TA and FTA 5310 funding programs in coordination with the
respective state agency.
• Amendments and/or Adjustments to the current TIP or specific STBG/TA funding
program allocations.
• Coordination with OIPI, VDOT and VDRPT on TIP, STIP, SMARTSCALE, Six-Year
Improvement Program (SYIP) details, procedures and updates, and performance
measures. Such coordination will involve participation in and travel to statewide
meetings related to these and similar topics.
• Coordination with FTA, Valley Metro (GRTC) and RADAR (UHSTS) on transit-related
funding and programming with regards to the SYIP, TIP, and formula grant programs.
• Coordination with VDOT, VDRPT, Valley Metro and RADAR on the publication of the
Annual Obligations Report.
• Investigate grant opportunities as they arise.
• Provide assistance with grant funding applications, as requested.
Products and Schedule:
• TIP amendments/adjustments (ongoing as needed)
• Updated TIP format with descriptive project information (2021/2022)
• Annual listing of projects with federal obligations (Winter 2021/2022)
• Adjustments to STBG, TA funding plans (ongoing as needed)
• Current STBG project updates (Fall 2021 - Winter 2022)
9|Page

RVTPO - FY 2022 UPWP

•
•
•
•

STBG Financial Plan update (Fall 2021 - Spring 2022)
Update STBG Project Development and Selection Procedures (ongoing as needed)
SMART SCALE project pre-applications (Spring 2022)
Up-to-date website with related information, data collection and analysis of performance
measures, and staff-administered public involvement process for products requiring
input (ongoing)
• Staff participation in meetings on the above-mentioned and related topics (ongoing)
• Additional products may include grant applications for transportation funding, funding
analysis, new performance measures data development, and others (ongoing)
This item is focused on programming funds and it supports all planning factors (#1 - #11)
to the extent that programming funds are available in a given 4-year time horizon.
Lead: RVARC staff
Estimated Budget: $109,994 ($67,905 PL and $42,089 FTA/5303) (included for planning
purposes only; not intended to be restrictive).
2.03 Congestion Management Process
Objective and Description: The most recent CMP was approved in October 2020. This section
provides for development and implementation of the Congestion Management Process (CMP)
as well as amendments, adjustments, or updates of the process to incorporate new data or
findings.
This task item primarily involves work related with the above-mentioned items; some activities
covered in this task may include but are not limited to:
Ongoing Activities:
• CMP
Implementation:
Staff
will
continue
implementing
regional
CMP
objectives/strategies, monitoring system performance measures, collecting data, and
analyzing congestion, coordinating congestion management with other agencies, as well
as integrating new data sources and data analysis into the CMP planning process. This
work will support the Performance-Based Planning and Programming (PBPP) framework
and may be used as input to the long-range transportation planning process and
programming of projects through the Transportation Improvement Program.
Products and Schedule:
• Ongoing CMP data monitoring, regional congestion analysis, implementation and
evaluation of congestion management strategies.
This item supports planning factors #1-Economic Vitality, #4-Accessibility and Mobility
#5–Quality of Life, Environment and Energy Conservation, #7-Efficient System, #9–
Reliability, #10–Reducing Stormwater Impacts, #11–Enhancing Travel and Tourism.
Lead: RVARC staff
Estimated Budget: $15,552 ($9,385 PL and $6,167 FTA/5303) (included for planning purposes
only; not intended to be restrictive).
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2.04 Public Transportation Planning
Objective and Description: The Greater Roanoke Transit Company (Valley Metro) is the
Roanoke Valley designated recipient and provider of fixed-route transit. Unified Human Services
Transportation Systems, Inc. (RADAR) provides paratransit services in the Roanoke Valley
under contract to Valley Metro (STAR service). Via is a new transit operator in the Roanoke
Valley for Roanoke County (CORTRAN service) as of January 2021. Botetourt County also
provides transit services to its senior and disabled populations. Other organizations such as
enCircle and Local Office on Aging provide transportation services to their clients and federal
funding has been used to support their programs.
This item aims to provide public transportation planning assistance and support the Roanoke
Valley’s planning efforts for transit service enhancements. At a minimum this item will include:
Ongoing Activities:
• Vanpool Planning: RideSolutions has sought funding through DRPT to support piloting
vanpools within its service area. Staff will provide assistance to plan for vanpool
services that will connect citizens to jobs and businesses to employees within the
Roanoke Valley and to nearby rural areas.
• Transit Strategic Plans (TSP):
Staff will provide any needed assistance or
coordination with Valley Metro in the lead.
• National Transit Database (NTD) On-Board Survey Support: Valley Metro will
perform its triennial NTD on-board survey during FY23. Staff oversee the data
management for this effort and will begin preparations in the spring 2022. Staff will
analyze data for transportation planning purposes from the FY20 and past surveys in
order to understand bus stop activity levels.
• Implementation of Roanoke Valley Transit Vision Plan (TVP): This ongoing effort
specifically reflects two of the federal priorities: regional models of cooperation and
ladders of opportunity. Continuing activities include supporting localities and transit
agencies with any examinations of existing transit services, current funding sources and
implementation of the plan’s recommendations as well as continuing to engage
stakeholders to implement the future vision for the region’s transit services. Activities
may also include support planning for the new downtown Roanoke transit transfer
facility, transit route analysis for modified or expanded transit services, changes in the
route schedule, or other assistance needed to implement the TVP recommendations.
• Regional Transit Development Plans (TDPs): In FY19, Valley Metro and RADAR
completed their new six-year Transit Development Plans (TDP). Yearly updates are
also required for the TDPs. Valley Metro will be transitioning from the current TDP to a
TSP to be developed as mentioned previously. Staff will support Valley Metro and
RADAR to implement the recommendations of their TDPs which may include modeling
the ridership impacts of changes in service, collecting data to support a
recommendation’s implementation, mapping proposed service changes or other
technical assistance.
• Update to the Coordinated Human Services Transportation Plan (CHSTP): VDRPT
and their consultant updated this plan in 2019. Staff will continue to participate in the
CHSTP process and coordinate among stakeholders as needed. Staff will review
products of the process, provide input, and assist with implementing the plan as needed.
• Human Services-Public Transit Coordinated Transportation Planning: Staff will
provide assistance with coordinating human services transportation and will participate
in related regional coordination meetings.
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•
•
•

Passenger Rail and Public Transit Coordination: Staff will support the ongoing effort
to plan improvements for transfers between public transit and rail as well as expansions
of passenger rail services.
Maintenance and Development of Transit-related GIS shapefiles and maps: Staff
will develop new or update existing transit-related GIS shapefiles and regional planning
maps as modifications are made to the regional transit network.
General Transit Planning: As needed, staff will incorporate transit components into
other studies and plans identified in this Work Program and support any coordination of
urban transit service planning with the rural area or other intercity transit services.

Products and Schedule:
• NTD survey preparations (Spring 2022)
• Planning for the initiation of pilot vanpool service(s) (as needed)
• Transit service analysis, studies, mapping, etc. as needed (ongoing)
• Maintenance of GIS databases and mapping (ongoing)
This item supports all of the federal planning factors as well as Regional Models of
Cooperation and Ladders of Opportunity.
Lead: RVARC staff
Estimated Budget: $19,160 ($0 PL and $19,160 FTA/5303) (included for planning purposes
only; not intended to be restrictive).
2.05 Public/Stakeholder Involvement, Environmental Justice
Objective and Description: Public involvement, stakeholder outreach, and consideration of
Environmental Justice are key elements of the RVTPO’s planning efforts. Activities will include
but are not limited to the following activities:
Ongoing Activities:
• Federal Planning Certification Review - Recommendations Implementation: Due to
the urbanized area’s population being above 200,000, the Roanoke Valley is designated
a Transportation Management Area (TMA). Every four years the Federal Highway
Administration, Federal Transit Administration, and the State conduct a review of the
RVTPO’s adherence to good transportation planning practices for metropolitan planning
organizations as outlined in the federal code. The most recent Certification Review took
place in April 2020. Staff will continue to review and follow-up on the federal
recommendations to improve the transportation planning and programming process in
the Roanoke Valley.
• Title VI: Staff updated the Title VI Implementation Plan in FY20 and addressed noncompliance issues in FY21. Staff will continue to implement the activities identified in
the plan to ensure compliance with Title VI and related authorities.
• Public Participation: As described in the 2018 Public Participation Plan, staff will
continue to seek “early and continuous” public input and provide “ample opportunity for
public comment” on:
o Development of the Constrained Long-Range Multimodal Transportation Plan,
o Amendments to the Constrained Long-Range Multimodal Transportation Plan, the
Transportation Improvement Program, or the Public Participation Plan,
o Other key decision points.
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•

•
•

•
•

•
•
•

The Public Participation Plan (PPP) was last updated in FY21, and as noted in the PPP,
staff will review the Plan for needed updates every three years. Staff will review and
evaluate public participation efforts and adjust strategies as needed.
TPO Website Strategy: The RVTPO website should be periodically revaluated and
updated to ensure materials are current and that users will experience a smooth
interface. This subtask allocates resources specifically for website improvement as well
as public involvement through social media and other methods.
TPO Demographic Profiles Maintenance and Updates: RVTPO Demographic Profiles
will be updated depending on new American Community Survey or other dependable
data sources becoming available.
Multi-Regions Alternative Transportation Meeting: Staff will participate in planning for
the annual Multi-Regions Alternative Transportation Social that will feature alternative
transportation project updates and new initiatives shared with counterparts across the
Roanoke Valley and the New River Valley.
Celebrate Transportation Day: In 2018, the Virginia General Assembly passed HJ59
designating the Thursday before Memorial Day as Celebrate Transportation Day in
Virginia. Staff may develop and participate in related activities.
Conferences, Webinars, Teleconferences and Seminars: Staff will remain current on
broader transportation, land use, and other related planning activities by participating in
transportation and planning conferences and meetings for various organizations/groups
including but not limited to the Association of Metropolitan Planning Organizations
(AMPO), Governor’s Transportation Conference, Virginia Chapter of the American
Planning Association, Virginia Association of Metropolitan Planning Organizations, and
the Virginia Transit Association.
Public Involvement Forum, Fees, Subscriptions or Consulting Services: Staff may
need to enlist the services of on-line public involvement forums or other specialized
citizen and community-based forums.
RVTPO Marketing: In order to better notify citizens and organizations of the RVTPO’s
work, marketing the RVTPO’s role and work in the community will be conducted via the
Regional Commission’s newsletters, social media, and other communication methods.
General Public and Stakeholder Involvement Opportunities: Staff may pursue a
wide variety of public and stakeholder involvement opportunities not specifically listed in
the aforementioned items. Staff will also participate in advisory committees and
meetings of local groups and organizations (e.g. Age Friendly Community, Transit
Passenger Advisory Committee, etc.) as needed to coordinate transportation efforts,
obtain input to the metropolitan planning process, and facilitate education among the
public about transportation planning.

Products and Schedule:
• Multi-Regions Alternative Transportation Meeting (Fall 2021)
• Celebrate Transportation Day activities (May 2022)
• Necessary amendments or adjustments to the Public Participation Plan, Title VI
Implementation, public and stakeholder outreach at various scales. (ongoing)
• Implementation of recommendations from the 2020 Federal Certification Review (ongoing)
• Attendance at conferences, webinars, teleconferences, seminars; TPO website
maintenance, and update of TPO Demographic Profiles. (ongoing)
• Attendance at transportation-related meetings of local organizations or as requested.
(ongoing)
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This item supports planning factor #4–Accessibility by increasing accessibility to public
input and participation in the transportation planning process and supports Regional
Models of Cooperation.
Lead: RVARC staff
Estimated Budget: $71,445 ($50,112 PL and $21,333 FTA/5303) (included for planning
purposes only; not intended to be restrictive).
2.06 Corridor/Area, Safety, Security, Resiliency and Reliability Planning
Objective and Description: Corridor and area studies can further analyze transportation needs
to identify potential projects that feed the Roanoke Valley Transportation Plan. Likewise, the
long-range planning process can identify strategies or suggest corridors that warrant additional
studies to identify specific projects to help move them to the next stage of development.
Analysis of each corridor or area may include access management, safety, security, operations
evaluation, resiliency, reliability, multimodal connections, parking, current and future land use,
existing activity density, and adjacent land zoning. VDOT’s Transportation Efficient Land Use
and Design guide and VDRPT’s Multimodal System Design Guidelines are important references
to guide planning activities covered by this item.
New Activities:
• Explore Park Access Study: VDOT is leading a study to look at another point of access
off of Hardy Road to the proposed expansion of Explore Park in Bedford County. Staff
will participate in related meetings and provide support as needed.
• Route 24 Corridor Multi-Modal Accessibility and Improvement Study: The Town of
Vinton has received a VA Office of Intermodal Planning and Investment grant to hire a
consultant and study this corridor to promote greater accessibility and efficiency for all
user and modes of transportation. Staff will assist the Town and consultants who will
serve as the leads with analysis of existing conditions, community engagement,
identification of transportation options, prioritization of improvements, and identification
of funding sources.
• Vinyard Road Corridor Study: Staff will analyze the traffic counts, access management
level of service, and other features of this growing area to identify how to accommodate
the expanding activity, improve traffic flow at peak times, add bicycle/pedestrian
accommodations and improve the aesthetics. Staff may assist with identifying funding
sources and preparing related grant applications.
• City of Roanoke Vision Zero Plan Assistance: This project will lay the foundation for a
Vision Zero Plan (to eliminate all traffic fatalities and serious injuries while increasing
safe, healthy, equitable mobility for all) for the City of Roanoke that builds on the crash
analysis conducted in the 2019 Regional Transportation Safety Study and is consistent
with the Study’s implementation steps, specifically identifying opportunities to partner
with outreach and education. Activities this year will include reviewing other cities’ Vision
Zero plans to identify best practices and establish a stakeholder group.
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Ongoing Activities:
• Update to the 2018 Regional Study on Transportation Project Prioritization for
Economic Development and Growth (TED Study): This item was primarily conducted
in FY21 and any remaining work needed to wrap-up this study will continue in FY22.
• ByPass Road Corridor Study: This project started in FY21 and will continue in FY22.
Staff will analyze current traffic conditions, the need for bicycle, pedestrian and aesthetic
improvements, and evaluate the space requirements for potential corridor
improvements, and funding sources to support future projects.
• Dixie Caverns Transportation and Land Use Study: This project started in FY21 and
will continue in FY22. Staff will review several existing plans near the I-81 Exit 132
interchange and consider anticipated future land uses and resulting vehicle counts at
Interstate 81 Exit 132 interchange at Dow Hollow Road and Dow Hollow Road/West
Main Street (Route 11/460). Staff will work with Roanoke County and VDOT to consider
the transportation needs of future land use scenarios.
• I-81 Corridor Improvements: Staff will continue to coordinate with the State and other
stakeholders on implementing improvements to I-81 and monitor related progress and
legislation. Staff will coordinate work with the I-81 Corridor Improvement Committee, the
I-81 Truck Parking Committee, and attend related meetings as needed.
• Land Use/Transportation Planning: Coordination between state and local
governments around transportation and land-use by utilizing the Urban Development
Areas and Multimodal Centers and Districts Framework and analyzing local zoning and
land use compatibility with regional multimodal transportation. Products of this effort
support the long-range planning process, the congestion management process and may
include but is not limited to future build-out scenarios, land use/transportation investment
mapping, model comprehensive plan/zoning ordinance language, and other products
that could be used by localities in their own transportation/land use planning efforts.
• Traffic Safety: In 2019, the Roanoke Valley Regional Transportation Safety Study was
adopted. Staff will coordinate with the State and other stakeholders to follow-up on the
findings of the study, especially the areas for potential safety improvement.
Products and Schedule:
• Updated TED Study (Summer 2021)
• Bypass Road Corridor Study (Summer/Fall 2021)
• Dixie Caverns Transportation and Land Use Study (Summer/Fall 2021)
• Vinyard Road Corridor Study (Summer 2021 – Summer 2022)
• Participation in Explore Park Access Study and Route 24 Corridor Muli-modal
Accessibility and Improvement Study,
• Participation in the I-81 Corridor Coalition, I-81 Committee, and other related meetings to
improve I-81 (ongoing)
• Other corridor/area, safety, security, resiliency, and reliability work as needed.
This item supports planning factors #2- Safety, #3-Security, #7-Efficient System, #8 –
Preservation of Existing System, #9-Resliency and Reliability, #11-Enhance Travel and
Tourism.
Lead: RVARC staff
Estimated Budget: $25,724 ($18,380 PL and $7,344 FTA/5303) (included for planning
purposes only; not intended to be restrictive).
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2.07 Bicycle and Pedestrian Planning
Objective and Description: A continued effort to implement bicycle and pedestrian
transportation recommendations from the Regional Bikeway Plan, the Regional Pedestrian
Vision Plan, Regional Greenway Plan and the Regional Transit Vision plan is the organizing
framework underlying this item. In addition to this general effort, the following specific plans,
studies and tasks will be accomplished next fiscal year.
Ongoing Activities:
• Update to the 2012 Bikeway Plan: Staff began work on this item in FY21 and will
continue to work on updating the Bikeway Plan within the context of the TPO’s
multimodal centers/districts and systems-approach to planning. The update will
gather public input by considering citizen’s socioeconomics to gauge interest in bicycle
transportation for meeting daily needs, their related values, and define regional goals
for bicycle transportation. In addition, the plan will reflect on challenges to greater
citizen use of bicycle transportation and strategies for increasing the number of trips
made by bicycle. Updated maps will show all bicycle accommodations and regional
priorities for physical improvements and complement the existing pedestrian,
greenway, and transit plans.
• Bicycle/Pedestrian On-Road Counts: Staff will continue monitoring on-road bicycle
and pedestrian trips by conducting field work to maintain on-road counters,
downloading data and relocating counters as needed, managing, analyzing and
mapping data, developing StreetLight InSight analyses, evaluating the program’s
value, and seeking options to improve the program.
• Greenway User Counts: Staff will continue monitoring greenway usage; the number
and location of count sites will reflect data needed to support understanding use of the
region’s transportation system. This task will include field work to maintain counters,
download data, and relocate counters as needed as well as to manage, analyze, and
map data.
• Regional Bicycle & Pedestrian Committee: Staff will continue to manage the
Regional Bicycle & Pedestrian Committee, facilitate approximately five meetings, and
support activities related to urban transportation planning.
• Maintenance and Development of bicycle/pedestrian/greenway shapefiles and
maps: Staff will develop new or update existing bicycle- or pedestrian-related GIS
shapefiles and regional transportation planning maps as improvements are made to
the regional bicycle/pedestrian network.
Products and Schedule:
• Bicycle/Pedestrian traffic counts (ongoing)
• Greenway user counts (ongoing)
• Regional Bicycle & Pedestrian Committee support (ongoing)
• Maintenance of GIS databases and mapping (ongoing)
This item supports planning factors #1–Economic Vitality, #4–Accessibility and Mobility,
#5–Quality of Life, Environment and Energy Conservation #6-Connectivity and #8–
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Preservation of Existing System, #10-Reducing Stormwater Impacts, and #11-Enhance
Travel and Tourism.
Lead: RVARC staff
Estimated Budget: $34,118 ($34,118 PL and $0 FTA/5303) (included for planning purposes
only; not intended to be restrictive).
2.08 General Technical Assistance
Objective and Description: Staff will research, develop, maintain, and analyze data for use in
a variety of transportation planning technical support activities. Work activities will be organized
around the following subtasks. Any combination of subtasks may be completed this fiscal year
as opportunities and needs arise; however, circumstances may not permit all subtasks to be
finalized by the end of FY22.
Where feasible, this item also contains some provisions for an on-call consultant or consultants
to provide general technical assistance on transportation planning activities. This item also
contains contingency funds intended for future programs in case future available funds are
lower than anticipated.
Ongoing Activities:
• General Technical Assistance: Assist federal/state/local governments, transit
agencies or other stakeholders and citizens on transportation work as requested.
• Technical Support Activities: Conduct a variety of planning activities to support
work program projects identified previously in the UPWP and/or the general planning
process.
• Support to Statewide Multimodal Planning: As needed.
• Participation in other Transportation-Related Activities/Meetings: As needed or
as requested by stakeholders/citizens.
Lead: RVARC staff
Support: Technical/Planning support from consultants as needed
Estimated Budget: $125,075 ($118,828 PL and $6,247 FTA/5303) (included for planning
purposes only; not intended to be restrictive).
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VII.

FY 2022 RVTPO PROPOSED REVENUES AND EXPENDITURES BY FEDERAL, STATE AND
LOCAL SOURCES

(July 1, 2021 to June 30, 2022)

PL

State

Local

Total PL

5303

State

Local Total 5303

Total

Proposed Revenue
New FY 2022
$320,597 $40,075 $40,075 $400,747 $135,734 $16,967 $16,967
Direct Carryover FY 2021
$0
$0
$0
$0
$0
$0
$0
Carryover FY 2020
$95,480 $11,935 $11,935 $119,350
$0
$0
$0
Total Revenue $416,077 $52,010 $52,010 $520,097 $135,734 $16,967 $16,967

$169,668 $570,415
$0
$0
$0 $119,350
$169,668 $689,765

Note: Rounding of numbers may result in minor calculation discrepancies.
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Proposed Expenditures

Program Support & Admin
1.01 General Administration & Operations
1.02 Training & Staff Development
1.03 Work Program Management
Total for Program Support & Administration:

PL

State

Local

Total PL

5303

State

Local

Total
5303

Total

$51,857
$1,205
$7,237
$60,299

$6,482
$151
$904
$7,537

$6,482
$151
$904
$7,537

$64,821
$1,507
$9,045
$75,373

$20,930
$2,119
$3,443
$26,492

$2,616
$265
$431
$3,312

$2,616
$265
$431
$3,312

$26,162
$2,649
$4,305
$33,116

$90,983
$4,156
$13,350
$108,489

PL

State

Local

Total PL

5303

State

Local

Total
5303

Total
$180,208
$109,994
$15,552
$19,160
$71,445
$25,724
$34,118
$125,075
$581,276

Program Activities
2.01 Long-Range Plan
2.02 TIP, STBG, TA, Performance Measures
2.03 Congestion Management Process (CMP)
2.04 Public Transportation Planning
2.05 Public and Stakeholder Involvement
2.06 Corridor, Area Studies, Safety Planning
2.07 Bicycle and Pedestrian Planning
2.08 General Technical Assistance
Total for Program Activities:

$116,798 $14,599 $14,599 $145,996
$54,323
$6,791
$6,791 $67,905
$7,507
$939
$939
$9,385
$0
$0
$0
$0
$40,090
$5,011
$5,011 $50,112
$14,704
$1,838
$1,838 $18,380
$27,294
$3,412
$3,412 $34,118
$95,062 $11,883 $11,883 $118,828
$335,778 $44,473 $44,473 $444,724

$27,370
$3,421
$3,421
$34,212
$33,671
$4,209
$4,209
$42,089
$4,933
$617
$617
$6,167
$15,328
$1,916
$1,916
$19,160
$17,067
$2,133
$2,133
$21,333
$5,876
$734
$734
$7,344
$0
$0
$0
$0
$4,997
$625
$625
$6,247
$109,242 $13,655 $13,655 $136,552

Total Expenses:

PL
State
$416,077 $52,010

Total
5303
State
Local
5303
Total
$135,734 $16,967 $16,967 $169,668 $689,765

Local Total PL
$52,010 $520,097

Note: Rounding of numbers may result in minor calculation discrepancies.
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Roanoke Valley Transportation Planning Organization
VDOT Salem District Support (SPR funding) for Planning Activities within the RVTPO Area during
FY 2022

Work Program Activity

Total SPR (District)

VDOT District Planning Activities

$22,000

19 | P a g e

